
7. ~: Non-consensus situations. There is no agreed-upon procedure to document
non-consensus DMMO decisions.

Recommended Action: Recognizing that each DMMOagency retains its authority to
make unilateral decisions within its specific authorities, and that the Management
Committee (rather than the DMMO), is the decision making body, revise the MOU to
reflect the following: When an individual agency unilaterally invokes its own authority
(without formal elevation to the Management Committee), this position should be made
in writing with the signature of the Management Committee member of that agency, and
the DMMO should be notified.

8. Issue: The project information submittal time, contained in the MOU allows for
DMMOreview of a SAP submitted in advance of the complete project application. For
projects which propose a change in a previously permitted material disposal
environment, review and approval of the SAP before consideration of the revised project
application raises numerous issues, most notably the potential for the needless .
expenditure of funds for a testing program that is unsuitable for the approved disposal
site.

Recommended Action: Revise the MOUto indicate that any dredging project proposing
a change in the previously permitted material disposal environment, must submit a
complete DMMO application prior to SAP approval. Such projects may need to be
reviewed by the Dredging Management Committee which will provide management
direction to the DMMO.

9. Issue: Delays in DMMOprocessing due to agency absence at meetings. Constraints
on the staffing resources of the individual agencies can mean that an agencies'
representative or alternate is unavailable to attend a regularly scheduled meeting or is
unable to review all the projects on the agenda for that meeting. Because DMMO
consensus determinations rely on coordination and decision-making at the bi-monthly
meetings, the absence of any agency from that review process will prolong the review
time frame and can result in delays in permit processing.

Recommended Action: Recognizing the resource constraints that exist for the
member agencies, revise the MOU to clarify the following procedure for documenting the
position of an agency if it is unable to attend a scheduled DMMOmeeting: The DMMO
representative shall submit a written summary of positions and/or questions regarding
all projects within their jurisdiction or regulatory authority which appear on the final
agenda for a particular meeting. Should an agency representative choose to defer on a
particular project to the consensus reached by the other agencies, this should also be
indicated in written form. This summary should be submitted to the host agency on or
before the scheduled meeting date and shared with the other members at the DMMO
meeting.

7



V. CONCLUSIONS

During the first six-month phase of the Pilot Program, coordination efforts of the
DMMO have successfully increased member agencies' permit processing efficiency and
decreased the redundancies associated with multi-agency review. In addition to the
normal review and issuance of permits, dredged material disposal applications require
agency staff members to interpret the results of an extensive battery of test
characterizing the physical, chemical, and biological nature of the sediment proposed for
dredging. The pilot program of the DMMOhas initiated coordination of all these tasks
with encouraging results. Although some operational and procedural problems were
noted during this first phase, there is consensus on the part of the agency staff to
continue the pilot DMMOby commencing a second six-month pilot phase following an
expression of concurrence by the Dredging Management Committee.

VI. AITACHMENTS

8
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Table 1
DMMO Dredging Projects

Non-Federal Projects
Summary of Action Dates

Sed. Qual.

State
SAP

SAPReultsDMMORWQCBBCDClands

Applicant

Project SiteReed.ApPYd.Reed.Determ.ApPyd.AppYd.AppYd.Corps PN

Aeolian Yacht Club

Aeolian Yacht Club-Nov-96NoY-96Pending---- -
-Ballena Isle Marina Ballena Isle MarinaOec-95Oec-95Pending---- -

Bel Marin Keys Community
Laguna Bel Marin and--Aug-96N/A--- -

Services District
Novato Creek -Benicia, City of, Dept. of
Benicia Marlnia-Mar-96May-96Jun-96Jul-96Apr-96May-95-

Public Works
------- ---- -----~-

Benicia Port Terminal
Pier 92, 1st '96 episodepre-Nov-95Doe-95Jan-96--Apr-94 -

DMMJ
-Benicia Port Terminal Pier 92, 2nd '96 episodeOct-96Nov-96-Nov-96-Jan-96

Apr-94-
Tier I

Tier I-------------
n_ •_______ "______---

Brisbane, City of
Brisbane MarinaJul-95Sep-95Mar-96Apr-96--N/A --- ----

CAl TRANS Benicia-Martinez BridgeJul-96Aug-96Dec-96Jan-97--May-05I---
CALTRANS Carquinez Bridge RetrofitAug-96Aug-96Dec-96Jan-97--May-05 ------
CALTRANS

Richmond San RafaelAug-96Aug-96Pending---May-05 -
Bridge Retrofit Project

-
----------- ____ n

CALTRANS San Mateo-HaywardAug-96Aug-96Oec-96Jan-97--May-05 -
Bridge Retrofit Project

------------- -
CALTRANS

SF-Oakland Bay BridgeJul-96Aug-96Oec-96Oec-96--N/A -
Retrofit Project

------ ------. ------------
Castrol North American Castrol Berth (RichmondAug-96Aug-96Oct-96N/A--N/A -

Automotive
Inner Harbor)

h ______

----.-- u _______---------------
Chevron U.S.A. Richmond Long Wh~~_

-Apr-95Jul-95Oct-95-_~ug-95 __Nov-94-__ 0 ____ ._-.

--------_'_h ______

Chevron U.S.A. Inc. Richmond Long WharfJul-96July-96-July-96Sep-96Oet-96Nov-94-
Tier I

Tier I--
-.-.------- .-------.-_ ..... - ."----_ •• _ •••• ___ .h

- _. -_·· _____ 0 ••

De~E3.!1Aggregates
Sonoma-Marin, Port of -Oct-96Dec-96----Feb-96..---------------- >-----. -- -.--.... --- --_._--....----.__ ..- ---- ------ ..- -

~'!1_~_~Cove Marina
Emery Cove Marina,Sep-95Jun-95Oct-95Oct-95Dec-95Feb-96-------------- -------- ---.-- .. ---.-.-- ..-- .-- -...-...-_. --.---- ...--.•.

Exxon Benicia Refinery Dock,1stJan-96Jan-96-Jan-96Jun-95Nov-95May-95-
~~6~pis~~~______ .. _

--~
Tier I

Tier I- -

_.- -- .. - . -- .. -- .-•• __'_h __ ." .~ •• _

Exxon Benicia Refinery Dock,Jun-96June-96.June-96Oct-96Oct·96May-95-
2nd 96' episode

Tier ITier I,



Table 1
DMMO Dredging Projects

Non-Federal Projects
Summary of Action Dates

Sed. Qual.

State
SAP

SAPReultsDMMORWQCBBCDCLands

_____ ~ant
Project SiteReed.Appvd.Reed.Determ.Appvd.__~~vd.Appvd.Co~~-- -. Exxon Benicia Refinery Dock,Aug-96Aug-96-Aug-96--May-95 -

3rd. 96' episode
Tier ITier I...-

.---
Foster City Foster City lagoonApr-96Jul-96Pending---N/A -.

Golden Gate Bridge and larkspur Ferry Terminal-Apr-96Apr-96Sep-96Oct-96---Dee-96

!ransportati~n District

Berths 1 & 2.- -.u ___

Loch Lomond Marina Loch Lomond Marina, SanJul-95Jul-95Oct-95Nov-95Dec-95May-95N/A-

--

Rafael, Marin County
--,._-

_n ____ • _ ..--.- ...------.-----'''. ---.-
Loch Lomond Marina Loch Lomond Marina, SanDec-96Pending----N/A -

Rafael, Marin County
'-'

..---.- ------ ..------ ...

Marin Co. Pub. Svcs. Agent. Paradise Cay (northMay-96Jun-96-Jul-96--Feb-97 -
(29); Paradise Cay HOA

entrance chan. & chans.Tier I

--------- ..

C & D)
"----

---.--1- ..------------
Marin Yacht Club Marin Yacht Club, Tier IAug-96Aug-96-Aug-96--Mar-95 -

request
Tier I-.------ ------.-

--..--- ..-----..----- --- ..----.--- ..- ---
Oakland, Port of Berths 20, 21, 30, 32,Aug-96Aug-96Oct-96Oct-96Oct-96Oct-95N/A-

33- Maintenance --- --
Dredging under ex~~~~.....

.--.- ..

---... - . .--.-------- ......--.- ..-.-- ..--
Oakland, Port of Berths 22, 23, 24, 25,Sep-95Oct·95Feb-96Mar-96.Oct-96N/A-

---- ...

26 (Deepening Project)
.--.- .

- ..._----.- •.. .----'-'---.-- ....--..-_. - ---.---
Oakland, Port of Berths 25 and 26 (high..-April-96--N/A -

spots) Maintenance
Prior

Dredging under existing
.- -

Approval

.-.--- . ------- ...- ----'-'-".-'--------.-- ----._ ...---
Oakland, Port of Berths 22, 23, 24, 35,Aug-95Aug-95Dec-95Feb-96Aug-95Oct-95N/A-

67, 68- Maintenance Dredging under existing
-- ..

n ____ ·_-~_._.. - ..-----.- -~•• _._. ___ u_ ••
- -.-- ..........--- .--.---....•. . - ....

Oakland, Port of Berths 25, 26, 3D, 37--May-95-Aug-95-.- -

Maintenance Dredging -

........ --.-.- .- . under existing BCDC?!~?_
- .•-.- ...

-- - ..-
_ ...... _--'---'-"-- -............ ....- .

~ulI~an Bu~d.in.!!..~ompany
Paradise Cay YachtJul-95.~~p-9~Nov-95May:~~ _.~pr-9~

-Mar-94Oct-96-.-.- .....
--- ---- .... .--. - ...

Redwood City, City of Port of Redwood City,Mar-96Apr-96Pending--.- .



Table 1
DMMO Dredging Projects

Non-Federal Projects
Summary of Action Dates

Sed. aual.

State

SAP
SAPReultsDMMORWQCBBeneLands

Applicant

Prolect SiteRecd.Appvd.Recd.Determ.Appvd.~ppvd.Al!J!vd.Coms PN
-

-

Richmond, Port of
levin Terminal (Berths:Pre--Aug-96Aug-96-Jul-96

N/A-

IMTT, Natl Gypsum,
DMIO

GATX, ARCO, Terminals 2
__Richmond, Port of

Terminal No.4Oct-96Oct-96-Oct-96-Oct-95Mar-94-

(Emergency)
Tier I,

-------- ----
~~~Francisco, City &

Gashouse Cove, SF MarinaJan-OOMay-95Sep-95Pending--- -
--

-- --------------------_ ..

San Francisco, City &
Marina Small Craft HarborJun-95-Sep-95Nov-95Dec-95Aug-94Nov-94Jul-94

~ounty

(Areas 2 and 3) - West---- ----------------------.
San Francisco, City &

Marina Small Craft HarborApr-96May-96Sep-96Pending-Aug-94Nov-94Jul-94

County

(Berth and Fairways)....
..--------- -------------- ._---

San Francisco, City &
S.F. Marina and SmallJun-95-Sep-95Nov-95Aug-95Dec-95N/A-

County

Craft Harbor Entrance
,

,
Channel - Sand .----

---. - -.-- .------ --- -----------. ---.---"
San Francisco Drydock, Inc.

San Francisco Drydock,-May-96Jul-96Jul-96Sep-96-Oct-96 -
Berths 3 and 4-Pre Oil

---
. -.---.-- - .---------- ---.------_ ..---

San Francisco Drydock, Inc.
San Francisco Drydock,Jan-97-Mar-97

Apr-97--- -

Berths 3 and 4 -POST
----.

--
___ u. _

..------.-----. -.----------
San Francisco, Port of

Pier 35 East__Aug-~~Sep-96Sep-96Oct-96Oet-96Oet-96Mar-95--- ..-- u ____------- .--------- ----
San Francisco, Port of

Pier Pier 27_ ~~-96Sep-96Sep-96Oet-96Oet-96Oet-96Mar-95------ .

.-...---".--- -..------ ..----
San Francisco, Port of

Pier 35 WestNov-95Mar-96Apr-96Apr-96Apr-96_~"p.!.~96_Mar-95-
--

.. -~-_.--.---------
San Francisco Public

Port of SF, Piers 33 andMay-g6Jul-96Oct-96Oct-96--Feb·g6 -
Utilities Commission -

35

Department of Public
--------I--oo -.---- ... --.'.- ...---- -- -- -

San Francisco Yacht Club
San Francisco Yacht CI~b,Jan-95pre DMMOMar-95Jul-95Oct-95Aug-95N/ASep-95

---.-----

Belvedere, Marin Co.
• ____ ••• _n

....... ---.. ---------. .. - - ...-.------
~Ci~_ Leandro, __<2!tyof_

San Leandro Marina~~l-~~_Jul-96Dec-96Dec-96--N/A -
.-

----.... ------------.-- .. --- ----.----- .. -

Sausalito Yacht Harbor Inc.
Sausalito Yacht ClubMay-95__~ay-95Jul-95Nov-95Nov-95M~"y-~?_N/A_.. _~p'.r·96---

._--.-- -------....-----..----.-'---- ... ..
Schnitzer Steel

Schnitzer Steel. Port. of-pre DMMO.Aug-95--N/A -

Oakland I----_._.-~..... -.- .. ". Schnitzer Steel, port~f"! ja-~-97-
- -

.-.- .... -.- ..---.- .....----.-- ..-

Schnitzer Steel
Feb-97.N/A -



Table 1
DMMO Dredging Projects

Non-Federal Projects
Summary of Action Dates

Sed. Qual.

State
SAP

SAPRoultsDMMORWOCBBeneLands

___ ~e!lcan1 ___
Project SiteReed.Appvd.Reed.Determ.Appvd.A~_Appvd.Corps PN_.- -.

Unocal Corp Unocal Marine Tenninal,-Sep-96Oct-96Oct-96-Aug-96Oct-95--.
Vallejo, City of Vallejo Ferry Terminal,Aug-96Sep-96Dec-96Jan-97--Oct-96 -

east shore of Mare Island
Vallejo Yacht Club

Vallejo Yacht Club -Sep-96Dec-96-Dec-96-Jan-97N/AMay-95
harbor entrance

Tier I--
---------- _.

Western Waterways, Inc. Glen Cove Marina, Vallejo,-pre DMMODec-95Jan-96Mar-96May-96N/A-
.--..

n ________Solano County
-.---

..-- . -_ ...
Wickland Oil Martinez Wickland Oil Martinez,Mar-96May-96Pending-..-Pending ..

Proposed Point Orient
Reel. of

Terminal
Appl.



Table 2
DMMO Material Suitability Determinations

All Projects

f:4.on-~eder~!~~~jec~ ____ ._-_.~----_.._---------,--
f-----.---------

Proposed
VolumeVolumePercent

Dredging
ApprovedFailedApprovedAquaticUpland

Applicant
Project SiteVolume(SUAD)(NUAD)(SUAD)Disposal SiteDisposal Site

Aealian Yacht Club

Aeallan Yacht Club-Harbar12,000PendingPending0Carquinez -
Entrance

(SF-9)
Ballena Isle Marina

Ballena Isle Marina44,000PendingPendi!1JL0-
-

Bel Marin Keys Cammunity
Laguna Bel Marin and Navata10,000N/AN/A0 -Calif. Quartet

Services District
Creek Owned Land

Benicia, City .of, Dept. .of

Benicia Marinia20,00020,0000100Carquinez-
Public Warks --------- (SF-9)---

----
Benicia Part Terminal Pier 92, 1st '96 episade33,90033,9000100Carquinez-

------
------------ -----------(SF-g)

Benicia Part Terminal
Pier 92, 2nd '96 episade45,00045,0000100Carquinez-

---
---- (SF-g)

Brisbane, City .of

Brisbane Marina76,00076,0000100AlcatrazI-,

------------.
----"----- (SF-11 )

CALTRANS

Benicia-Martinez Bridge Retrafit6,2006,2000100Carqulnez-

--.-.

----_.-----------_____ u... -.---(SF-9)
--

--------
CALTRANS Carqulnez Bridge Retrofit Praject5,7005,7000100Carquinez-

-----------------
------ --

u _____
------ ... --.(SF-g)

CALTRANS
Richmond San Rafael Bridge13,670PendingPending0San Pabla Ba~

-
Retraflt Praject

---
----- ---.--".--~-10) __----CALTRANS San Mateo-Hayward Bridge98,90098,90018,000100Aleatrazunknawn upland

Re~rofit Project

(SF-11 )location---
----- ..------.

CAl TRANS SF-Oakland Bay Bridge Retrofit260,000248,20011,80095Aleatrazunknown upland
Project

_ (SF-~!L __lacatlan----
---------- ------- '-..------- .----

Castrol North American Castrol Berth (Richmond Inner41,000N/AN/A0-Part land

Automotive
Harbor) .(Parl<!!!~L~_~L--
---------------- -------- ----------p .-.. -.- "-'-- '----~-- .......... --

Chevron U.S.A. Richmand Long Wharf60,00060,0000100Alcatraz -

. ---

-, .. ---.- -._- .----" - --...-.-...--..---- -. -.- -. (SF-1 ~J
... - - -. ,.-- ..Chevron U.S.A. Inc. Richmond lang Wharf200,000200,0000100Alcatraz -

- --

..-----.- ------- .. .~..---------..........- -... (SF-11)
.-- .- ..Desert Aggregates

Sanama-Marin, Port of220,000PendingPending00an-site pands



Table 2
DMMO Material Suitability Determinations

All Projects

Proposed
VolumeVolumePercent

Dredging
ApprovedFelledApprovedAquaticUpland

~lIcant
Project SiteVolume(SUAD)(NUAD)(SUAD)Disposal SiteDisposal Site-- . Emery Cove Marina Emery Cove Marina, Emeryvile49,50049,5000100Aleatraz-

---
(SF-11 )

Exxon
Benicia Refinery Dock,1st '9620,00020,0000100Carqulnez-

episode
(SF-9)

Exxon
Benicia Refinery Dock, 2nd 96'20,00020,0000100Carqulnez-

episode
(SF-9)

Exxon
Benicia Refinery Dock, 3rd. 96'20,00020,0000100Carqulnez-

------ -----.----

episode
--.

(SF-9)

Foster City

Foster City Lagoon92,900PendingPending0AlcatrazCity property---- ..----------
-(SF-11 )--Golden Gate Bridge and Larkspur Ferry Terminal-Berths 125,00025,0000100Alcatraz -

Tran~portatlo~ _~istrlct
&2 (SF-11)-".-

.1--- --
Loch Lomond Marina Loch Lomond Marina, San Rafael,94,40094,4000100San Pablo Bay:-

__ ._. __ ._ u ____ • _____

~arin County
(SF-10)--_0____-Loch Lomond Marina Loch Lomond Marina, San Rafael,72,300PendingPending0San Pablo Bay -

--.----. -.-----.
Marin County
------.-------- (SF-10)---- .~-----Marin Co. Pub. Svcs. Agent. Paradise Cay (north entrance10,00010,0000100Alcatraz -

(29); Paradise _~~1HOA
chon. & chans. C & D)--------- (SF-11 )

-- --Marin Yacht Club Marin Yacht Club, Tier I request3,5003,5000100San Pablo Bay----------
---- (SF-tO)--'-"- ----Oakland, Port of Berths 20, 21, 30, 32, 33-64,00064,0000100Aleatrezlandfill via Berth

Maintenance Dredging under
(SF-11 )10

existing aCDC and CaE permits for all berths
--.-.------ ..

----._-----. -- .- -----..____ .__ ._u __ .

Oakland, Port of Berths 22, 23, 24, 25, 2662,00061,50050099Alcatrazlandfill (via
(Deepening Project)

(SF-11 ):B~rth to)
-----. --- ......

.. --~------_ .. - ..--.... _._~."_h...--.----.-Deep Ocean------ _ .. -
._--- ..

Oakland, Port of Berths 25 and 26 (high spots)1,2001,2000100Alcatraz -
Maintenance Dredging under

(SF-11 )
existing BCDC and COE permits for all berths



Table 2
DMMO Material Suitability Determinations

All Projects

Proposed
Volume .VolumePercent

Dredging
ApprovedFailedApprovedAquaticUpland

Applicant

Prolect SiteVolume(SUAD)(NUAD)(SUAD)Disposal SiteDlsposel Site------ Oakland, Port of
Berths 22, 23, 24, 35, 67, 68-58,00048,3009,70083Alcatrazlandfill via Berth

Maintenance Dredging under

(SF-11)10

exisling BCDC and COE permits for all berths--- Oakland, Port of Berths 25, 26, 30, 37-34,30034,3000100Alcatraz -
Maintenance Dredging under

(SF-11 )
existing BCDC and COE permits for all berths

-----------------. ---
- -- ------- - ------- ... -- - .---

Pullman Building Company
Paradise Cay Yacht Harbor64,00064,0000100Alcatraz -

-- ------------------
-- ..(SF-11)

---.
"U --

Redwood City, City of
Port of Redwood City, Berths 122,630PendingPending00 -

and 2 ---,--- ------ ..- ..-.--
--.-----------.-

Richmond, Port of Levin Terminal (Berths: IMTT, Nail8,5008,5000100SF-11I-

Gypsum, GATX, ARCO, Terminals 2 & 3, Berths 6 & 7- all pre-DMMO)
------.- --- -,._---,

-------- -...-.------ ... --.".- .-_ ..

Richmond, Port of Terminal No.4 (Emergency)9,1009,1000100Alcatraz -

-'
--------- --I---- - ------ --

(SF-11 )
----

.-.- -.-.- --- .-. - --.-."-

San Francisco, City &
Gashouse Cove, SF Marina30,000PendingPending00 -

County
-.--- --- .

' ------- ---.-.-- .. - -- -. -->

San Francisco, City &
Marina Small Craft Harbor (Areas15,00015,0000100Alcatraz -

County __
2 and 3) - West Basin- ...------ _ (SF-111_n __

- _._~ ..- --." ... -San Francisco, City &
Marina Small Craft Harbor (Berth50,000Pending00Alcatraz -

Co~nty. __
and Fairways)-----..-.---- .-------__ (SF-~.!)

.. -.. -"---- -.San Francisco, City &
S.F. Marina and Small Craft30,00030,0000100 -Tidewater

County

Harbor Entrance Channel - Sand '!lcllity
Trap/Mining Pilot Project

--,,,,,._--
.--.---- - ---. ---.- .••• ~'4 __ '_·· __. -----_._______ '44' ___ " ___. -~..

San Francisco Drydock, Inc.
San Francisco Drydock, Berths 398,000HeldHeld0- -

-' -. --. - -- .. -.---- --

and 4-Pre Oil Spill
..-- -. --'-"'--"

-. ---- .....-. -_._-.. ".- - - - ...-~..-. -.-

San Francisco Drydock, Inc.
San Francisco Drydock, Berths 398,00098,000°100Alcatraz -

and 4 ·POST SPILL
!(SF-11)



Table 2
DMMO Material Suitability Determinations

All Projects

Proposed
VolumeVolumePercent

Dredging
ApprovedFailedApprovedAquallcUpland

--
Applicant

Pr~~t SiteVolume(-SUAD)(NUAD)(SUAD)Dls~olal SiteDllPosal Site
San Francisco, Port of

Pier 35 East55,00055,0000100Alcalraz-

.
(SF-11 )

San Francisco, Port of

Pier Pier 2780,00080,0000100Alcatraz-
(SF-11 )San Francisco, Port of

Pier 35 West37,00033,2003,80090Alcalraz -
(SF-11) NUAD

._,--

- ------leh In place
---San Francisco Public Utilities Port of SF, Piers 33 and 351,20001,2000-Port of SF Pier

Commission - Department of
94- Upland Site

Public Works
--.

~--L--_. .----
San Francisco Yacht Club

San Francisco Yacht Club,125,000125,0000100Alcatraz -

Belvedere, Marin Co.
(SF-11)--

...-----
San Leandro, City ofSan Leandro Marina 75,00075,0000100Alcatraz,-,

._._~-_.__ .
.-.----- (SF-11 )

. ---Sausalito Yacht Harbor Inc. Sausalito Yacht Club7007000100Alcatraz -
-

... --- (SF-11 )
.".-

--------
Schnitzer Steel Schnitzer Steel, Port of Oakland13,00013,0000100Alcatrazunknown upland

_.1SF-1~_ .

locallon--
---.--.- .---.-----

Schnitzer Steel Schnitzer Steel, Port of Oakland2102100100Alcatraz0

---
.--.--- -_.n' ----._-- ----..~!:=-!!}-.--.----.--Unocal Corp
Unocal Marine Terminal, Rodeo55,24055,2400100Carquinez0

..-

-- .-....-.----_._(SF~L
...------Vallejo, City of Vallejo Ferry Terminal, east shore8,00067001,30084Carquinezunknown upland

of Mare Island Strait
___(~!:~~t.locallon-

------- ....~-----.- ---' ...---- ..---
Vallejo Yacht Club Vallejo Yacht Club - harbor1,5001,5000100San Pablo Bay-

. entrance
: _.(S.~-~~)._--- ...... -_ ...
...-___ •••• __ 0' __ '_... _. - - ------- ....--.....- .. ----..

Western Waterways, Inc.
Glen Cove Marina, Vallejo, Solano50,00050,0000100Carquinez-

---.----

County
-.- -.---" ..

- .-. .-.---' ...- ..-... .. . -- .. -.(~~-9)
- .....- .... --.-Wickland Oil Martinez Wickland Oil Martinez, Proposed26,100PendingPending0Alcatraz -

Point Orient Terminal
(SF-11)...--------

. --.- ---_.----- ..-..----- .-- ... -..........
Non-Federal Projects



Table 2
DMMO Material Suitability Determinations

All Projects

Proposed
VolumeVolumePercent

Dredging
ApprovedFailedApprovedAquaticUpland

Applicant

Prolect SiteVolume(SUAD)(NUAD)(SUAD)Disposal SiteDisposal Site--- U.S. Army Corps of Oakland Army Base20,00020,0000100Alcatraz-

~ngineers

SF·11-- U.S. Army Corps of Corps O&M·Redwood City1,080,0001,030,00047,50095Alcatraz -
Engineers

SF·11--U.S. Army Corps 01 Corps Spring O&M-Richmond520,000520,0000100Alcatraz -
Engineers

(SF-11);
San Pablo(SF·10)

_______ m __________

-------------._---_.~-------- - - -". ___ •. _ •• _ •• n. ____ •

U.S. Army Corps of
Corps Fall O&M·Richmond105,000105,0000100Alcatraz -

~ngin~~~ __________
------------

- .--------.------- . (SF-11)
.. ----- ---.- -----U.S. Army Corps of

Corps Suisun Bay O&M186,200186,2000100Suisun Bay-

Engi~~~ __________
---------- (SF-B)

-. ----- ..". ---U.S. Army Corps of Corps Port of Oakland O&M200,000180,00020,00090Alcatrazj landfill via

Eng~ers _____.______uu _u ___

(SF-11)Berth 10-------------- .----.--.-.- ---..-...-- .......... -
U.S. Army Corps of Corps San leandro O&M110,600110,6000100Alcatraz -

~_ngin~ers_u_ un_

___ u ______

---------------------_._- ._----...._----------------(SF·11 )
-- ...... -.... "

- ..--

U.S. Army Corps of Corps San Rafael Across the Flats173,200Pending00San Pablo -

~ng~~eers ____ u ______

O&M (SF-10)
_________ • n ___________

-"- -~---'---- --.- -- ---_.----- ..- .....
U.S. Navy

NAS Alameda100,000100,0000100Alcatraz -
------.

---- - - ---_!SF-1!! _._
~.....---- ...-- -.-.

Su'!'m~formatlon ___
----
---------------------------- ..-..- ..--- ..---.- .. -- ...

Total Proposed Dredging
Actual Dredged Volume, (minusVolumeVolume

Volume
projects pending)ApprovedFailed

(SUAD)
(NUAD)--.---.- .

-----. --._______ 0"----- -- -.------ --..-------_.~-----. ---- .. . >-- • -."

5,221,650
4,331.3504,217,550113.800.--,----.- ...... -.

----.--- ----- _ -.-,- ...-- .. -.--- ----------._--------- --.------. -. - .. ----- ...------ ---- .....-

--"'- ...---.
- u ________------- -_.------------ ..--.----. .-.. - .----"'-_ • ____ n- --• ___ h ••••---

% Approved
97

- _____ n ___ ._

- ---_ .._-_ u ________________
_______ u _... ..- --- .-- ._--. '. - .-..---- --_ ...- ... -- -

% Failed
3
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MEMORANDUM OF UNDERSTANDING
FOR THE
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· MEMORANDUM OF UNDERSTANDING
BETWEEN

THE U.S. ARMY ENGINEER DISTRICT,SAN FRANCISCO
AND

SAN FRANCISCO REGIONAL WA.TERQUALITY CONTROL BOARD
AND

CAUFORNIA STATELANDS COMMISSION
AND

U.S. ENVIRONMENTAL PROTECTION AGENCY
AND

SAN FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION

Ori~:July3, 1996
Revised: March 28, 1997

SUBJECT: Memorandum of Understanding for the Pilot Dredged Material
Management Office

1. Purpose. This Memorandum of Understanding (MOU) provides for the creation of a Pilot
Dredged Material Management Office (DMMO) for the San Francisco Bay Region. This office
is established to foster a comprehensive, and consolidated approach to handling dredged
material management issues in order to reduce redundancy and delays in the processing of
dredging permit applications. This MOU addresses the implementation of a ''pilot'' DMMO; it
does not propose a permanent physical office. The DMMO is a phased program (See Section·
12). The first two phases constitute the "pilot" program and each of these phases will last six
(6) months. The pilot phases will implement the basic approach as outlined in this document
and include the processing of dredging and disposal permit applications in order to judge the
effectiveness of the approach and the need for subsequent modifications. It is envisioned by the
member agencies that more tasks will be added to the DMMO over time as the effectiveness of
the DMMO is demonstrated.

2. Disclaimer. Nothing written in this MOU shall be constrUed as an agreement, expressed or
implied, which amends, negates or otherwise changes the legal statutory and regulatory
authority of any member signatory agency or any interested party. The sole intent of the
DMMO is to improve the dredging permit process within existing law, regulation and policy.

3. References.

a. General Operating Principles, Pilot Dredged Material Management Office (DMMO)9 signed
by the Dredging Management Committee members and dated 12 September 1995.

b. Draft DMMO Flowchart and Tuneline Goals for Maintenance Dredging and Disposal
Projects, dated July 3, 1996.

4. History. The competing needs of various San Francisco Bay user groups, the ports and related
indusuies, spon fisherman, and the environment reached a crisis point in 1989 when
considerable controversy arose over dredged material disposal in San Francisco Bay. A
consensus-based approach, entitled the "Long Term Management Strategy (LTMS) for dredged
material management," was initiated in 1990, to address and resolve the "dredging problem".
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The goal of the LTMS is to a create a fifty year plan manage dredged material dredging and
disposal activities. The San Francisco Bay Regional Water Quality Control Board"(Regional
Board), State Water Resources Control Board. San Francisco Bay Conservation and
Development Commission (BCDC), United States Environmental Protection Agency (USEPA)
and United States Army Corps of Engineers, South Pacific Division and San Francisco District
(COE) are signatories to the LTMS program.

This DMMO results, in part, from the findings of the LTMS Implementation Committee which
examined the issue of permit st;reamHning. The Committee formed a task group to draw up a
process for a "one stop" permit approach for dredging permits. In 1992, the task group drafted
a permit streamlining initiative with general goals and objectives. The resultant DMMO
proposal was modeled after the Puget Sound Dredge Disposal Analysis (PSDDA) approach,
which relies on a partnership of federal and state agencies.

In 1995, the LTMS agencies decided to form a pilot DMMO, under existing authorities and
budgets. The COE agreed to initially act as the "host" of the DMMO and take on
responsibilities associated with the lead role. The roles and responsibilities of the host agency,
as well as the other participants, are addressed in this MOU. The MOU is consistent with, and
is intended to implement, the fourth goal of the LTMS which is to provide "recommendations
for federal, state and local agencies to implement a cooperative pennitting process for
authorizing dredging activities."

5. Geographic Area. The DMMO geographic area includes: all of the San Francisco Bay Estuary
up to Sherman Island, its major tributaries up to points where navigation is no longer feasible,
upland areas surrounding the estuary, and ocean disposal sites for Bay material designated by
the COE andlor USEPA. (See Figure 1.) However, the member agencies will strive to
coordinate with the Central Valley Regional Water Quality Control Board regarding use of Bay .
dredged material in the Sacramento/San Joaquin Valley region.

6. Definitions.For the purpose of this memorandum of understanding the following defmitions
apply:

a. "Host" Agency. COE. San Francisco District will be the host agency: (1) providing
logistical support for the meetings to include providing meeting rooms, preparing agendas,
preparing meeting minutes, distributing information among participants, applicants, and
interested parties; and maintaining project files; and (2) acting as the main clearinghouse
and initial point of contact on DMMO matters.

b. "Member Agencies." The signatories to this MOU.

e. "Interested Party." Any person or agency that has an interest or involvement in the issuance
of dredging permits and management of dredged material in the SF Bay Area.

d. "Dredging Management Comminee." A committee made up of each signatory agency's
c;:xecutive-Ievelstaff person or commander.

e. "Uplands." Locations within the Bay Area that are outside "navigable waters", i.e. above
the high tide line. Note that "Uplands" may possess wetland characteristics and be
regulated as wetlands.


